EXTENSION OF TIME PROPOSAL

1	Name of work	Improvements & Construction of CC road & drain at Krishne Gowda Layout, Ragavendra Nursing home back Side 1st, 2nd & 3rd Cross road in Dasarahalli Ward No 15
2	Amount of Work Portion	1927317.00
3	Estimated cost	19.85
4	Name of contractor	K Madhava Reddy
5	Agreement No	217/14-15, 16.01.2015
6	NO and Date under which work order issued	217/13.01.2015
7	Time limit originally fixed for completion	90 Days
8	Date of application by the contractor for granting extension of time	
9	Date of receipt of application in the sub division office	
10	Extension granted if any	Yes
	i)	
	ii)	
11	Work Carried out by the contractor during the original period stipulated in the contract	
12	work Carried out during 1st extension.	Completed
13	work Carried out during 2nd extension.	
14	Time now applied for	
15	Date of recommending time limit applied for	
16	whether the original application of the contractor is enclosed	Yes
17	Balance of work remaining to be done	No
18	Probable time required for completion of remaining work	No
19	Cost of work charged establishment charged on the work after the expairy of original period	
20	Whether notice as per clause of contract has been issued	
21	Remarks of the AEE and the daily rate of penalty proposed	
22	Remarks of the EE with the daily rate of penalty proposed	

ASSISTANT ENGINEER
Ward No 15

ASSISTANT EXECUTIVE ENGINEER
T. DASARAHALLI SUB DIVISION

EXECUTIVE ENGINEER
Dasarahalli Division

Chief Engineer
Dasarahalli Zone

ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ

ಟಿಪ್ಪಣಿ ಹಾಳೆ

ವಿಷಯ ..... ಪುಟದ ಸಂಖ್ಯೆ .....

..... ಕಡತದ ಸಂಖ್ಯೆ .....

ಪಂಕ್ತಿಯ ಸಂಖ್ಯೆ	ಟಿಪ್ಪಣಿಗಳು ಮತ್ತು ಆಜ್ಞೆಗಳು

ವಿಷಯ:- Improvements & Construction of CC road & drain at Krishne Gowda Layout, Ragavendra Nursing home back Side 1st, 2nd & 3rd Cross road in Dasarahalli Ward No 15 ರ ಕಾಮಗಾರಿಯ ಕಾಲಾವಧಿ ವಿಸ್ತರಣೆ ಬಗ್ಗೆ.

ಅಂದಾಜು ಮೊತ್ತ ರೂ. 19.85 ಲಕ್ಷಗಳು Agency- K Madhava Reddy

ಜಾಬ್‌ಕೋಡ್ ಸಂಖ್ಯೆ 015-15-000007 P-Code- 1771,

ಆಡಳಿತಾತ್ಮಕ ಅನುಮೋದನೆ ಸಂಖ್ಯೆ CE/DZ/AA/67/14-15 Dt.29.10.2014

ತಾಂತ್ರಿಕ ಅನುಮೋದನೆ ಸಂಖ್ಯೆ CE/DD/TS/88/14-15 Dt.29.10.2014

ಉಲ್ಲೇಖ: ಶ್ರೀ.ಮಾಧವರೆಡ್ಡಿ, ಗುತ್ತಿಗೆದಾರರು ಇವರ ಮನವಿ ಪತ್ರ ದಿ.22.12.2015

ವಿಷಯಕ್ಕೆ ಸಂಬಂಧಿಸಿದಂತೆ ವಾರ್ಡ್ ನಂ.15ರಲ್ಲಿ ಕೃಷ್ಣೇಗೌಡ ಬಡಾವಣೆ, ರಾಘವೇಂದ್ರ ನರ್ಸಿಂಗ್ ಹೋಂ ಹಿಂಬಾಗದ 1ನೇ, 2ನೇ ಮತ್ತು 3ನೇ ಅಡ್ಡರಸ್ತೆಯಲ್ಲಿ ಸಿಮೆಂಟ್ ಕಾಂಕ್ರೀಟ್ ರಸ್ತೆ ಅಭಿವೃದ್ಧಿ ಮತ್ತು ನಿರ್ಮಾಣ ಕಾಮಗಾರಿಯನ್ನು 2014-15ನೇ ಸಾಲಿನಲ್ಲಿ ರೂ.19.85ಲಕ್ಷಗಳಿಗೆ ಮಂಜೂರಾಗಿರುತ್ತದೆ. ಸದರಿ ಕಾಮಗಾರಿಯನ್ನು **ಕೆ.ಮಾಧವರೆಡ್ಡಿ** ಇವರಿಗೆ ದಿ.16.01.2015 ರಂದು ಗುತ್ತಿಗೆ ನೀಡಲಾಗಿದೆ. ಸದರಿ ಕಾಮಗಾರಿಯನ್ನು **ಕೆ.ಮಾಧವರೆಡ್ಡಿ** ರವರು ಮಾರ್ಚ್ 2015 ರಿಂದ ಪ್ರಾರಂಭಿಸಿರುತ್ತಾರೆ. ಈ ಕಾಮಗಾರಿಯು ವಾರ್ಡ್‌ನ ಅಭಿವೃದ್ಧಿ ಕಾಮಗಾರಿಯಾಗಿರುತ್ತದೆ. 2015-16ನೇ ಸಾಲಿನಲ್ಲಿ ಹೆಚ್ಚಾಗಿ ಮಳೆ ಬಿದ್ದಿದ್ದರಿಂದ ಹಾಗೂ ಲಾರಿಗಳ ಮುಷ್ಕರವಿದ್ದಿದ್ದರಿಂದ ಸಾಮಾಗ್ರಿಗಳ ಕೊರತೆ ಉಂಟಾಗಿ ಮತ್ತು ಗುತ್ತಿಗೆದಾರರ ಅನಾರೋಗ್ಯದ ಕಾರಣ ಉಲ್ಲೇಖಿತ ಪತ್ರದಲ್ಲಿ ಗುತ್ತಿಗೆದಾರರು ದಿ.22.12.2015ರಂದು ಕಾಮಗಾರಿಯ ಕಾಲಾವಧಿಯನ್ನು ವಿಸ್ತರಣೆ ಮಾಡಿಕೊಡಲು ಮನವಿ ಮಾಡಿಕೊಂಡಿರುತ್ತಾರೆ. ಆದ್ದರಿಂದ ಸದರಿ ಗುತ್ತಿಗೆದಾರರ ಮನವಿಯನ್ನು ಪರಿಗಣಿಸಿ ಗುತ್ತಿಗೆ ಅವಧಿ ಹೊರತುಪಡಿಸಿ ಉಳಿದ ದಿನಗಳಲ್ಲಿ ಕಾಮಗಾರಿಯನ್ನು ನಿರ್ವಹಿಸಿರುವುದರಿಂದ ಡಿಸೆಂಬರ್-2015 ಅಂತ್ಯದವರೆಗೆ ಗುತ್ತಿಗೆದಾರರು ಕಾಮಗಾರಿಯನ್ನು ನಿರ್ವಹಿಸಿರುತ್ತಾರೆ.

ಆದ್ದರಿಂದ ಯಾವುದೇ ದಂಡವಿಲ್ಲದೆ ಬಿಲ್ ಪಾವತಿಸಲು ಅಗತ್ಯ ಆದೇಶ ನೀಡಲು ಕೋರಲಾಗಿದೆ.

ವಿಷಯ :

ಪುಟದ ಸಂಖ್ಯೆ .....

ಕಡತದ ಸಂಖ್ಯೆ .....

ಪಂಕ್ತಿಯ ಸಂಖ್ಯೆ	ಟಿಪ್ಪಣಿಗಳು ಮತ್ತು ಆಜ್ಞೆಗಳು
	ಕಾಮಗಾರಿಯನ್ನು ಸಂಪೂರ್ಣಗೊಳಿಸಲಾಗಿದೆ ಕಲು ನಿಕ್ಷಾತ್ತೆ ಯನ್ನು ಹೊಂದಿ ಕೆಲಸವಾಗಿ ಮುಂಚಿಸಲು ಸಿದ್ಧವಿದೆ ಕ್ರಮವಹಿಸಲು ಕೋರಿಕೆ.
3)	ಕಾರ್ಯನಿರ್ವಾಹಕ ಅಭಿಯಂತರರು)

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಟಿ.ದಾಸರಹಳ್ಳಿ ಉಪ-ವಿಭಾಗ
ಬಿಬಿಎಂಪಿ, ಬಿಬಿಎಂಪಿ
ಬೆಂಗಳೂರು